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Strategic Housing Investment Plan Preparation 

This Strategic Housing Investment Plan 2020/21 to 2024/25 has 

been produced following discussions with Registered Social 

Landlords operating in Renfrewshire as well as private developers. 

A draft Strategic Housing Investment Plan 2020/21 to 2024/25 was 

prepared for public consultation with key stakeholders including 

statutory bodies, community councils and tenants and residents’ 

associations invited to provide comments between the 21st August 

2019 and the 21st September 2019.  

The draft Strategic Housing Investment Plan was also made 

available on the Council’s community website with comments 

invited from all interested parties.  

The comments and feedback received as part of the consultation 

process were then used to finalise the development of this 

Strategic Housing Investment Plan for the next five years.   

This finalised Strategic Housing Investment Plan will be submitted 

for approval to the Council’s Communities, Housing and Planning 

Policy Board on the 29th October 2019. It will also be submitted to 

the Scottish Government.  

Following submission to the Scottish Government, a Strategic Local 

Programme Agreement for Renfrewshire will be agreed. This will 

form the basis of individual agreements between the Scottish 

Government, Renfrewshire Council and Registered Social Landlords 

on funding for specific projects.  

Love Street, Paisley, Sanctuary Scotland 
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Introduction 

The Scottish Government’s Affordable Housing Supply Programme 

sets out a framework to deliver local housing projects and priorities 

to assist in achieving the ‘More Homes Scotland’ 50,000 affordable 

homes target by 2021. (A diagram of the process is shown in 

Appendix 2) 

As part of the Affordable Housing Supply Programme process, local 

authorities are required to prepare and update an annual Strategic 

Housing Investment Plan. 

The Strategic Housing Investment Plan sets out how investment in 

affordable housing will be targeted to meet the objectives of 

Renfrewshire’s Local Housing Strategy 2016-2021, delivering the 

affordable housing supply target of 1,000 homes by 2021, with 

development continuing beyond this key milestone.  

The Scottish Government allocates grant funding to local authority 

areas through the Affordable Housing Supply Programme.  

Ambitious Targets for Affordable Homes 

The Housing Need and Demand Assessment informed the 

affordable housing supply targets for Renfrewshire. These 

ambitious targets are set out in the Local Housing Strategy for the 

period 2016-2021. 

Currently, Resource Planning Assumptions (RPA’s) are only known 

up to 2020/21 and it is the aim of the Council and its partners to 

deliver 1,000 new affordable homes by 2021. 

Continuous Delivery 

This new Strategic Housing Investment Plan rolls the programme 

forward to 2024/25. It shows how grant funding could be utilised 

over the next five years to assist in the delivery of new affordable 

homes subject to funding being available.   

Andrew Avenue, Renfrew, Sanctuary Scotland
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Glasgow and the Clyde Valley Housing Market Area 

Renfrewshire forms part of the Glasgow Clyde Valley Housing 

Market Area, which includes eight local authority areas. All eight 

local authorities worked in partnership to produce the second 

Glasgow and the Clyde Valley Housing Need and Demand 

Assessment. It was appraised as ‘robust and credible’ by the 

Scottish Government’s Centre for Housing Market Analysis in May 

2015 and covers the entire Glasgow Clyde Valley Housing Market 

Area.  

Demographic Trends 

As part of the process of setting housing supply targets, account 

was taken of demographic trends and projections for the future. 

There has been a small growth in Renfrewshire’s overall population 

in recent years growing from 170,250 people in 2011 to 177,790 in 

2018.  

These trends are expected to continue with people living in smaller 

households with an ageing population making up an increasing 

proportion of the population.  

Renfrewshire Local Housing Strategy 

Renfrewshire’s current Local Housing Strategy 2016-2021 was 

approved by the Council’s Housing and Community Safety Policy 

Board in January 2017. It identifies seven outcomes which the 

Council and its partners will continue to work in partnership to 

achieve in the period up to 2021.  

 

 

1. The supply of housing is increased;

2. Through targeted investment and regeneration activity,

Renfrewshire has attractive and sustainable

neighbourhoods and well-functioning town centres;

3. People live in high quality, well managed homes;

4. Homes are Energy Efficient and Fuel Poverty is

minimised;

5. Homelessness is prevented and vulnerable people get

the advice and support they need;

6. People are able to live independently for as long as

possible in their own home; and

7. Affordable housing is accessible to people who need it.
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Renfrewshire Affordable Housing Investment Priorities 

Good quality housing enhances the built environment of 

Renfrewshire’s towns and villages. It has a positive impact on 

health and general wellbeing and on the economic prosperity of 

local communities.  

Provision of a range and choice of housing plays an important role 

in helping to tackle poverty and deprivation whilst assisting in 

promoting equality of opportunity. 

Increasing the number of new affordable homes built in 

Renfrewshire over the life of the new Strategic Housing Investment 

Plan is important, but these homes also need to be of the right 

type, size and tenure and be located in the right places.  

Affordable Housing can include a range of tenure types including 

homes for social rent, low cost home ownership/shared equity, 

shared ownership, intermediate/Mid-Market Rent and private 

sector delivered below market cost housing. 

The Renfrewshire Local Housing Strategy places a strong emphasis 

on making best use of existing stock where possible. There are 

issues of mismatch and some localised cases where it may not be 

possible or cost effective to improve the existing stock.  

Renfrewshire Local Housing Strategy Priorities: 

▪ Support local housing regeneration programmes;

▪ Replace social rented housing (where major
improvements to existing stock would not be cost
effective and/or sustainable) and where there is
continued need;

▪ Address the mismatch between the supply of social
rented housing and the housing people need and want to
live in, taking account of type, size, quality and location;

▪ Deliver new affordable homes in the areas where there is
pressure on the supply of affordable housing;

▪ Support the development of sustainable mixed
communities by delivering affordable housing in
Community Growth Areas and other larger housing 
developments;   

▪ Expand the supply of housing for older people and people
with particular needs and complex needs;

▪ Complete the comprehensive tenement improvement
programme at Orchard Street in Paisley town centre;

▪ Support town centre residential investment and
regeneration; and

▪ Support the development of a graduated housing market
in areas where there is a requirement for affordable
options.
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Housing development projects will only be taken forward where 

they assist in the delivery of Renfrewshire Local Housing Strategy 

outcomes.  

Projects within the Strategic Housing Investment Plan have been 

prioritised to reflect project deliverability in terms of local needs 

assessments, site availability, strategic priorities and funding 

availability from both a programme perspective and the housing 

developers’ own financial capacity.  

In preparing this Strategic Housing Investment Plan, there has been 

ongoing discussions with Registered Social Landlord partners and 

the Scottish Government.  

There is also continuous discussion between services within the 

Council to support the development and delivery of affordable 

housing priorities. Wellmeadow Street, Paisley, Sanctuary Scotland 
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Particular Housing Needs 

The Local Housing Strategy highlights the need for housing which 

meets the particular housing needs of a range of client groups. The 

Local Housing Strategy focuses on homeless prevention (strategic 

outcome 5) and enabling people to live independently in their own 

home as long as possible (strategic outcome 6).  

This Strategic Housing Investment Plan includes a number of 

projects to address identified particular needs.  

▪ Extra care housing, Paisley (32 unit development that will

include both extra care and amenity standard housing).

Renfrewshire Health and Social Care Partnership revenue

funding requires to be provided for the extra care homes

through the reconfiguration of existing Health and Social Care

Partnership resources;

▪ Sheltered housing reprovisioning, Erskine (around 25 purpose

built sheltered houses to replace existing housing);

▪ Amenity housing in Paisley and Bishopton (Westerfield House

phase II, Paisley - 16 unit development and Dargavel Village,

Bishopton - 9 unit development – both designed to amenity

standard for older people).

▪ General Needs and Amenity Standard Housing at Smithhills

Street, Paisley (26 Unit development that will include 10 flats

designed to amenity standard).

Regular discussions take place with Renfrewshire Health and Social 

Care Partnership to ensure that where appropriate when planning  

new developments, full account is taken of future revenue funding 

requirements. Further work is planned in partnership with 

Renfrewshire's Health and Social Care Partnership to develop joint 

needs assessments and to investigate revenue funding issues for 

particular needs developments at an early stage to ensure that 

projects are viable, sustainable and capable of meetings tenants 

and residents’ needs.  

The Local Housing Strategy 2016-2021 highlights the requirement 

for suitable housing which meets the particular needs of a range of 

client groups, to enable people to live as independently as possible 

with appropriate support.  Officers from Communities, Housing and 

Planning Services will liaise with the Renfrewshire Health and Social 

Care Partnership to develop proposals for suitable housing, 

including provision for people with learning disabilities and mental 

health needs.   

The Local Housing Strategy also recognises the need for supported 

housing in the Paisley area for people with complex needs. 

Renfrewshire Council will look to develop proposals for a small 

supported housing project for this group.  

Rapid Rehousing Transition Plans 

The Scottish Government issued Guidance on ‘Rapid Rehousing 

Transition Plans’ in July 2018. Both the Council and partners 

worked together to submit a Rapid Rehousing Transition Plan for 

Renfrewshire by 31st December 2018.  
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The submitted Plan covers the 5 year period to April 2024 and 

outlines how the Council and partners will plan for those who are 

homeless in order to reduce time spent in temporary 

accommodation, improve access to support and to provide settled 

accommodation more quickly. Funding of £186,000 for the first 

year of the programme has now been allocated by the Scottish 

Government to the Council’s transition to ‘Rapid Rehousing’. 

The strategic housing priorities contained within this Strategic 

Housing Investment Plan are aligned with and consistent with Rapid 

Rehousing Transition Plan priorities and outcomes.   

Wheelchair Accessible Housing 

The Council will encourage the provision of wheelchair housing in 

new affordable developments.  Partners are also encouraged to 

develop housing that is capable of being adapted in the future to 

meet people’s longer-term needs. Future proofing of properties to 

allow additional floor space for potential future requirements such 

as through floor lifts etc is encouraged where appropriate.  

A number of sites included within the previous Strategic Housing 

Investment Plan which have reached the design stage include  

either purpose built wheelchair homes or homes that have been 

designed to be readily adaptable.  

As part of the development of the next Local Housing Strategy, 

wheelchair accessible targets will be developed for all tenures 

based on need and demand information. A Design Guide is being 

prepared to assist affordable housing developers in the provision of 

general needs, amenity and wheelchair accessible housing.  

Completed particular needs developments: 

Development Comment 

Abbey Place, 
Paisley (Link 
Group, 2016/17) 

38 flats specifically designed to meet the needs of older people in 

Paisley town centre which included 25 flats for shared equity low 

cost home ownership and 13 properties for social rent. This 

project assisted in addressing affordability issues for older people 

potentially restricted in a property that no longer met their needs. 

Thrushcraigs, 
Paisley (Link 
Group, 2016/17) 

Mixed tenure development of 70 new homes for social rent and 

low cost home ownership including 7 purpose built wheelchair 

properties designed to meet the needs of a wheelchair user.  

Gypsy/Travellers 

The Housing Need and Demand Assessment which informed the 

Renfrewshire Local Housing Strategy 2016-2021, concluded that 

there is no comprehensive estimate of the Gypsy/Traveller 

population in Renfrewshire. The Council are working with 

neighbouring local authorities to establish the accommodation 

needs of Gypsy/Travellers across Renfrewshire. Should a 

requirement for permanent affordable housing be identified to 

meet the needs of Gypsy/Travellers, future updates of the Strategic 

Housing Investment Plan will include details of these projects. 
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Meeting Housing Need & Demand in Renfrewshire 

The second Housing Need and Demand Assessment which was 

approved in May 2015 estimated that across Renfrewshire, there 

was an identified shortfall of available social and below market rent 

homes equivalent to 140 homes each year between 2012 and 2029. 

To supplement the findings of the second Housing Need and 

Demand Assessment, the Council commissioned a further study 

into the operation of the housing system in Renfrewshire, including 

affordability issues, movement between sectors and the suitability 

of existing social rented sector stock to meet future need and 

demand.  This study focused on the sub-market area level and was 

used to help inform the ambitious Housing Supply Target of 1,000 

new affordable homes contained within the Local Housing Strategy. 

As outlined in Appendix 4, plans are in place to deliver a substantial 

number of new affordable homes throughout Renfrewshire to 

meet Renfrewshire’s target of at least 1,000 new affordable homes 

in the five year period to 2021.   

Recently completed and ongoing developments in Renfrewshire 

have included a range of tenures to promote different 

opportunities for lower income households to promote access to 

affordable housing. These tenures have included shared equity low 

cost home ownership, mid-market rent and both housing 

association and Council social rent.  

This approach will be continued where appropriate, taking account 

of local needs and market circumstances, in order to maximise the 

benefit of the available grant funding available across the 

programme and to lever in private finance where possible.   

More information about ongoing and proposed new build 

affordable developments can be found in Appendix 1 towards the 

end of this document.  

A map showing sub-area boundaries and settlements is shown in 

Appendix 5.  

New Homes Delivered in Renfrewshire 

Aligned to the Local Housing Strategy, regeneration activity remains 

a key focus of this Strategic Housing Investment Plan reflecting the 

strategic importance of this for Renfrewshire. This is reflected in 

the projects identified in Appendix 4 that are currently on site or 

due to be taken forward over the next five years.  

The delivery of new homes has assisted in supporting existing 

communities by providing modern, energy efficient homes,  

providing the type of accommodation that people need and want 

to live in and helping to address fuel poverty.  
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Moving forward, the Council will continue to encourage and 

maximise opportunities for energy efficiency and promote the 

incorporation of greener measures in future new build 

developments. 

Renfrewshire Council New Build Programme 

This Strategic Housing Investment Plan includes ambitious plans to 

deliver over 400 new Council homes over the next five years 

throughout Renfrewshire. 

Barrhead Road, Paisley, Renfrewshire Council 

North and West Renfrewshire 

Development at Dargavel Village, Bishopton presents a significant 

opportunity for new affordable housing provision within North 

Renfrewshire. The large scale mixed use regeneration of the site 

will be delivered over a period of 20 years and a legal agreement 

with site owners BAE Systems provides for a range of affordable 

house types and tenures over the life of the construction 

programme, including 200 new homes for social rent.   

This includes the delivery of 80 new Council homes as the first 

phase of social rented housing at Dargavel Village with construction 

works currently progressing well with completion estimated in 

Spring 2020.  

A second phase of affordable housing at Dargavel Village is included 

within this Strategic Housing Investment Plan. Loretto Housing 

Association are working to deliver 58 new homes for social rent in 

partnership with a private developer. A further 62 social rented 

homes will be delivered in a future phase on the site and will be 

outlined over the lifetime of the new Strategic Housing Investment 

Plan.   
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In West Renfrewshire, Williamsburgh Housing Association are 

progressing the development of 18 one and two bedroom homes at 

Milliken Road, Kilbarchan which will assist in meeting demand for 

social rented housing in the pressured West Renfrewshire area.  

Moving forward, there will be a focus on identifying potential sites 

for affordable housing provision in both North and West 

Renfrewshire to help meet affordable housing need in these areas. 

Affordable Housing Policy 

The Renfrewshire Local Development Plan (LDP) Proposed Plan 

which was consulted on between March and June 2019 includes 

provision for an Affordable Housing Policy in Renfrewshire.  

This policy, if implemented, should assist in the delivery of 

affordable homes in Renfrewshire through inclusion of affordable 

units on private sites or through developers contributing to the 

delivery of affordable homes elsewhere in Renfrewshire.   

Child Poverty (Scotland) Act 2017 

The development programme contained within the Strategic 

Housing Investment Plan aims to predominantly deliver back and 

front door houses to address the needs of families and create high 

quality accommodation conducive to both health and educational 

attainment.  

Western Park, Renfrew, Sanctuary Scotland
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Resources for Future Housing Delivery 

The Scottish Government has provided guidance on the minimum 
future resource planning assumptions (RPA’s) that councils can 
expect to receive over the period to 2020/21.  

▪ £17.846M for 2020/21

▪ To be confirmed (£M) for 2021/22

▪ To be confirmed (£M) for 2022/23

▪ To be confirmed (£M) for 2023/24

The grant requirement for projects shown in Appendix 4 is 

currently around £88 million across the five year period (2020/21-

2024/25) with a requirement of approximately £22.5 million in 

2020/21, which is around 26% above the known Resource Planning 

Assumption of £17.846M in 2020/21. There will continue to be 

discussions with the Scottish Government to explore all available 

options to attract additional funding to Renfrewshire.  

This level of over programming will also allow Renfrewshire to take 

advantage of any additional money made available from the 

Scottish Government over the lifetime of the Strategic Housing 

Investment Plan. 

At the moment, funding levels beyond 2021 cannot be confirmed 

and a flexible programme management approach is being  

promoted by the Scottish Government.  

Core and Shadow Programme 

As noted earlier, in order to manage the development programme 

in terms of available funding, this new Strategic Housing 

Investment Plan includes both a ‘core’ and ‘shadow’ programme 

which will consist of the projects identified in Appendix 4.  

Projects within the ‘core’ element of the programme will be 

progressed in the initial years of the programme where finances 

allow. Projects included in the ‘shadow’ programme will be 

progressed as funding becomes available or where the Council (if 

the developer) or the developing housing association partners are 

able to ‘front fund’ projects in the short term to allow projects to 

proceed in the early years of the programme. This may mean that 

some adjustments are required to the project timescales noted in 

Appendix 4. 

As with previous Strategic Housing Investment Plans, this updated 

plan seeks to maintain the focus of delivering projects which have 

the highest priority, taking account of the Renfrewshire context and 

the strategic objectives of the Council and its community planning 

partners. 

The Council and its partners are continuing to explore a range of 

mechanisms available to deliver affordable housing in Renfrewshire 

in future years.  
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Council Tax on Empty and Second Homes 

At present, there is no funding allocated to the affordable housing 

programme in Renfrewshire from revenue raised from empty 

homes.  

However, the Council actively uses other mechanisms available to 

promote the delivery of affordable housing. This includes the 

Council’s Empty Homes Officer who works with and encourages 

owners of empty homes in Renfrewshire to bring their properties 

back into use, offering advice and assistance and access to the 

Empty Homes Loan Fund where applicable.  

Acquisition of Private Housing 

The Local Housing Strategy highlights the importance of ensuring 

existing housing is well maintained, well managed and is energy 

efficient. 

Much of the poorest quality housing in Renfrewshire continues to 

be found in older private sector tenements in town centre 

locations.  

As part of this Strategic Housing Investment Plan, provision will be 

made to enable a small amount of resources to be used to assist 

housing association partners to acquire tenement properties, 

where this would help to meet housing needs and enable the 

housing association partners to undertake pro-active management 

and maintenance of common areas of the block. This may include 

the acquisition of empty homes.  

Subject to the availability of funding, grant may also be made 

available to the Council and housing associations of up to £30,000 

per unit to support the strategic acquisition of existing private 

properties where this would increase the supply of affordable 

housing and address the priorities set out in the Local Housing 

Strategy. Consideration would be given to properties which: 

▪ Would meet identified needs in terms of stock type, size

and location;

▪ Meet particular needs which may be difficult to address

within the existing stock base;

▪ Represent good value for money, taking account of repair

and investment requirements as well as purchase price;

▪ Are located close to the stock base of the acquiring landlord,

for management and maintenance purposes; and

▪ May assist in allowing common works to be progressed on

mixed tenure blocks.

Housing association partners will be expected to investigate all 

other available options for funding, alongside consideration of 

grant funding from the Affordable Housing Supply Programme. 
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Delivery 

In terms of procurement, the Council has been working with 

partners to develop opportunities for a shared approach to simplify 

the procurement process.  

Renfrewshire Council is working with a number of Councils and 
Scotland Excel to develop a joint framework for housing 
construction procurement. 

A number of affordable housing projects in this Strategic Housing 
Investment Plan are being taken forward by housing association 
partners on Council-owned land.  

Throughout the lifetime of the Strategic Housing Investment Plan, 

the Council will continue to explore options around innovative 

delivery mechanisms to expand the supply of affordable housing. 

Potential Site Constraints 

In Renfrewshire, there has been a focus on bringing previously used 

land and brown field sites back in to productive use. This approach 

has allowed for significant new build activity across the local 

authority area but can result in additional works being required to 

make sites ready for redevelopment. 

Link Group are currently progressing plans for 99 new social rented 

homes in the Millarston area of Paisley. The site is fairly complex 

with challenging topography. However, Link Group have identified 

an appropriate approach and suitable layout and are reviewing 

costs to ensure that the site is viable for redevelopment in 

partnership with both Renfrewshire Council and the Scottish 

Government.  

Compulsory Purchase Orders 

In order to achieve successful delivery of projects within this 

Strategic Housing Investment Plan we may use Compulsory 

Purchase Order (CPO) powers where appropriate in partnership 

with housing association partners to progress projects.  

Housing Infrastructure Fund 

Following the issue of new Scottish Government guidance in 

relation to the Housing Infrastructure Fund in July 2017, partners 

will continue to consider potential Housing Infrastructure Fund 

projects with particular consideration given to projects at: 

▪ Thrushcraigs Phase II, Paisley (off site drainage and access

road works to support delivery of 23 Social Rented Units);

▪ South West Johnstone (off site drainage works to support

delivery of 130-150 mixed tenure units with around 25% of

these to be developed as affordable homes); and

▪ Millarston, Paisley (Access Road works to support delivery of

99 Social Rented Units).
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Consultation 

As part of the consultation process, a draft Strategic Housing 

Investment Plan was sent to local Tenants and Residents 

Associations, Community Councils and other key partners for 

comment. The draft was also placed on the Council’s website with 

comments invited from interested parties. The resulting feedback 

received through this consultation process was then used to help 

inform this finalised Strategic Housing Investment Plan.  

This Strategic Housing Investment Plan includes a wide range of 

projects. The majority of which have been rolled forward from the 

programme set out in last year’s Strategic Housing Investment Plan 

which was approved by the Council’s Communities, Housing and 

Planning Policy Board in October 2018.  

Finalising the new Strategic Housing Investment Plan 

Following the consultation, this new Strategic Housing Investment 

Plan was finalised to include an updated and ambitious 

development programme to deliver affordable homes for a range 

of different needs groups across Renfrewshire. The updated 

development programme is included at Appendix 4.  

In line with guidance from the Scottish Government, this Strategic 

Housing Investment Plan takes an ‘over programming’ approach. It 

identifies a potential grant spend in the first years of the 

programme which is significantly in excess of minimum Resource 

Planning Assumptions (RPA’s).  

This Strategic Housing Investment Plan aims to promote a flexible 

approach to programme management to ensure that affordable 

development projects can be brought forward to mitigate any 

slippage within the programme and take advantage of any 

additional resources that may become available to Renfrewshire.  

Where appropriate, site feasibility work will be undertaken on 

projects identified in the later stages of the programme.  

In order to manage the development programme in terms of 

available funding, the Strategic Housing Investment Plan includes 

both a ‘core’ and ‘shadow’ programme which consists of the 

projects identified in Appendix 4 which will be progressed over the 

next 5 years.  

Projects within the ‘core’ element of the programme will be 

progressed in the early years of the programme where financial 

resources allow. Projects included in the shadow programme will 

be progressed as funding becomes available or as changes in the 

programme facilitate these projects being moved in to the ‘core’ 

programme.   
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Housing Association partners were also asked to consider ‘front 

funding’ options to allow ‘shadow’ programme projects to proceed 

in the earlier years of the Strategic Housing Investment Plan. In 

such instances, both the Council and housing association partners 

would initially fund the early stages of project development costs 

from their own resources, with grant being paid to developing 

organisations at the first available opportunity in the later years of 

the current programme.  

Monitoring Progress 

A range of project management activities are used to ensure 

resources are managed effectively and that projects progress as 

planned. These project management activities include: 

▪ Ongoing liaison between services within the Council and

between the Council and Registered Social Landlord

partners on specific projects;

▪ Multi-agency project group meetings;

▪ Quarterly tripartite meetings involving the Council,

individual developing Registered Social Landlord partners

and the Scottish Government;

▪ Quarterly Renfrewshire Council/Scottish Government

Strategic Housing Investment Plan liaison meetings;

▪ Six weekly internal officer group meetings to review

progress.

Throughout the duration of this Strategic Housing Investment Plan 

we will continue to monitor progress of projects to ensure delivery. 

Paisley West End, Phase I, Sanctuary Scotland 
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Strategic Housing Investment Plan Appendices and Priorities 

Appendix 1 shows details of progress with current projects and 

future proposed projects over the lifetime of this Strategic Housing 

Investment Plan.   

Appendix 2 shows the Affordable Housing Supply Programme 

process (this is an extract from Scottish Government guidance). 

Appendix 3 shows recent affordable housing completions. 

Housing associations have a strong track record of delivering good 

quality affordable housing in Renfrewshire. As shown in Appendix 3 

- 842 affordable homes were completed over the course of the last

Local Housing Strategy (2011/12- 2015/16) with a further 108

homes completed in 2016/17, 77 new homes completed in

2017/18, 127 new homes completed in 2018/19 and an estimated

372 new homes due to complete in 2019/20.

Appendix 4 lists projects that are expected to start in 2020/21 as 

well as projects that are currently progressing and/or expected to 

draw down grant funding and/or be completed during the lifetime 

of this Strategic Housing Investment Plan.  

Projects have been assessed as either ‘core’ or ‘shadow’ projects 

for inclusion in the Strategic Housing Investment Plan by taking 

account of three key factors: 

▪ Strategic fit with the Local Housing Strategy,

▪ Deliverability and

▪ Grant funding requirement taking account of current

Scottish Government benchmarks and availability of

funding in individual years.

The appendices to this document provide a summary of the 

detailed project information which will be submitted to the Scottish 

Government. 

Appendix 5 gives details of sub-areas and settlements within 

Renfrewshire.  

Equalities 

This Strategic Housing Investment Plan (SHIP) has been subjected 

to an Equality and Human Rights Impact Assessment with respect 

to The Equality Act 2010 and the associated protected 

characteristics.   

The aim of this assessment was to identify the likely or actual 

effects of this Strategic Housing Investment Plan 2020/21 to 

2024/25 on people. This includes identifying where there will be a 

positive impact and further opportunities to further promote 

equality. Where there are any potential negative impacts identified, 

we will identify any action that is required to eliminate or mitigate 

these negative impacts. 
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Appendix 1: Renfrewshire Affordable Housing Project Updates 

Projects Expected to Complete in 2019/20 

Development Units Status Comment 

Paisley West End 
Phase I (Co-op site), 
Paisley  

39 
Completed 

Spring 2019 

This development by Sanctuary Scotland comprising of 39 homes for social rent was completed 

in Spring 2019. The development contributes to the regeneration of Paisley West End. 

Love Street, Paisley 132 

Completed 

September 

2019 

The redevelopment of this brownfield site is contributing to regeneration in Paisley through the 

development of 103 new homes for social rent and 29 new homes for low cost home 

ownership by Sanctuary Scotland with the final homes due to complete in August 2019. 

Smithhills Street, 

Paisley Town Centre 26 

Due to 

complete 

March 2020 

This affordable housing development of 26 flats by Link Group is the third phase of the 

redevelopment of the former Arnott’s department store site in Paisley. This project will 

contribute to the wider regeneration of Paisley town centre.  

Johnstone Castle 

Phase I 
95 

Due to 

complete 

March 2020 

Renfrewshire Council is progressing works on the construction of 95 new homes for social rent 

in the Johnstone Castle area where tenement flats are being replaced with high quality, 

predominantly back and front door houses. Completion is anticipated for March 2020. 

Bishopton Phase I, 

North Renfrewshire 80 

Due to 

complete 

March 2020 

Bishopton Community Growth Area (CGA) (Dargavel Village) is expected to provide around 

4,000 new homes on brownfield land in North Renfrewshire. This initial development will 

provide 80 social rented Council homes as part of the overall masterplan approach in this area 

(including 9 flats developed to amenity standard).  
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Projects on Site or due to Start in 2019/20 

Development Units Status Comment 

Milliken Road, 
Kilbarchan    18 

Due to 

complete 

Mid 2020 

This social rented development of 18 one and two bedroom homes by Williamsburgh Housing 

Association will add to the affordable housing supply in this village of West Renfrewshire. 

Millarston, Paisley 99 

Due to start 

on site in 

2019/20 

Two sites where previous housing was demolished will be redeveloped by the Link Group to 

provide around 99 homes for social rent and add to the mix of new homes in this area.  

Westerfield 
House, Phase II 16 

Due to start 

on site in 

2019/20 

This development of around 16 flats by Paisley Housing Association will provide housing suitable to 

meet the needs of older people.  

Glenburn 
Regeneration 131 

Due to start 

on site in 

2019/20 

This affordable development of approximately 131 homes by Sanctuary Scotland and Paisley 

Housing Association will provide a range of property types with homes developed for 

predominantly social rent with around 22 homes also developed for low cost home ownership. 

Amochrie Road, 
Foxbar, Paisley 36 

Due to start 

on site in 

2019/20 

This social rented development of around 36 homes by Link Group will add to the affordable 

housing supply in the Foxbar area and will bring a vacant site back in to use. 

Thrushcraigs 
Phase II, Paisley 23 

Due to start 

on site in 

2019/20 

This social rented development of around 23 homes by Link Group will add to the affordable 

housing supply by complementing Thrushcraigs Phase I which was completed in 2016/17. 

Bishopton Phase 
II, North 
Renfrewshire 

120 

Due to start 

on site in 

2019/20 

The Strategic Housing Investment Plan has provision for 200 affordable homes for social rent with 

the Council progressing plans to build 80 new homes. The second phase of development will 

include 58 social rented homes by Loretto Housing Association with a further approximately 62 

homes to be developed for social rent in a future phase of development.  
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Projects expected to start on site in 2020/21 or later 

Development Comment 

Paisley West End – Sutherland Street 

and Underwood Lane (former UWS 

student accommodation site) 

Sanctuary Scotland is progressing plans for the redevelopment of these two sites as part of the Paisley 

West End Regeneration Masterplan.  It is anticipated that around 44 new affordable homes will be 

delivered across the two sites (social rent and shared equity), with completion by March 2021. 

Former Arnotts site (Phase 4), Paisley 

Town Centre  

The Link Group is progressing plans for around 70 new affordable homes.  This fourth phase will 

complete the redevelopment of the former Arnotts site which is a key strategic location in the heart of 

Paisley Town Centre. 

Ferguslie Park, Paisley 
This development of around 100 new homes by Renfrewshire Council will assist in the regeneration of 

the Ferguslie Park area. This development will be delivered with the involvement of the community to 

provide affordable homes for social rent as well as wider community benefits.  

Auchengreoch Road, Johnstone 
This social rented development of around 39 homes by Renfrewshire Council will add to the affordable 

housing supply in the South West Johnstone area.  

Albert Road, Renfrew 
This social rented development of approximately 44 homes by Williamsburgh Housing Association will 

add to the affordable housing supply in Renfrew.  

Extra Care & Amenity 
Accommodation, Paisley 

This development by Linstone Housing Association will provide extra care housing and amenity housing 

for older people (around 32 new homes). Provision requires to be made by Renfrewshire’s Health and 

Social Care Partnership for revenue funding for the extra care housing.  
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Development Comment 

Orchard Street, Paisley 

Plans are now progressing for a Comprehensive Tenement Improvement (CTI) project at Orchard 

Street/Causeyside Street, Paisley following 5 blocks of flats being designated as a Housing Renewal Area 

(HRA) in March 2017.  

Paisley Housing Association is leading on this project and is currently actively engaging with owners and 

tenants with a view to purchase all properties within the affected blocks.  

Paisley West End, Phase II 

Sanctuary will progress the later phases of the Regeneration Masterplan to deliver around 110 new 

homes at Well Street and Clavering Street East. Together with the sites at Sutherland St and the former 

UWS student accommodation sites, this will provide a total of around 150 new homes in the Well Street 

area.  

Gibson Crescent, Johnstone 
This social rented development of around 25 homes by Williamsburgh Housing Association will add to 

the affordable housing supply in Johnstone. 

Gallowhill, Paisley 
This social rented development of around 60 homes by Renfrewshire Council will add to the affordable 

housing supply in the Gallowhill area.  

Ryefield, Johnstone 
This social rented development of approximately 29 homes by Linstone Housing Association will add to 

the affordable housing supply of houses in the Johnstone area. 

Erskine - Sheltered Housing 
Reprovisioning  

Bridgewater Housing Association are developing plans for new sheltered housing which will replace 

existing sheltered provision across Erskine.  
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Development Comment 

Cartha Crescent, Paisley 
This social rented development of around 25 homes by Williamsburgh Housing Association will add to 

the affordable housing supply and complement previous investment by Williamsburgh Housing 

Association and the Council in this regeneration area. 

Linwood (Stirling Drive and/or Napier 
Street) 

This social rented development of around 60 homes by Linstone Housing Association will add to the 

affordable housing supply in Linwood. 

Foxbar Rivers, Paisley 
This mixed tenure development with around 80 houses by Renfrewshire Council and Paisley Housing 

Association will bring back in to use vacant sites and introduce a range of house types for social rent. 

Johnstone Castle Phase II 

Link Group in partnership with Linstone Housing Association are progressing plans for a second phase of 

affordable housing development in the Johnstone Castle area with around 40 new homes to be built for 

social rent (including around 10 homes for Linstone Housing Association) as part of a mixed tenure 

development.  

Chestnut Place, Johnstone Castle 
Linstone Housing Association in partnership with Link Group are looking at the viability of developing 

around 12 new homes for social rent for Linstone Housing Association as part of the wider Johnstone 

Castle Phase II redevelopment.  

MacDowall Street, Johnstone 
This social rented development of around 25 homes by Loretto Housing Association will add to the 

affordable housing supply in the Johnstone Town Centre area. 

Local Development Plan Affordable 
Housing Policy Future Requirements 

An allowance will be made within the programme for new affordable homes within new development 

sites as part of a proposed new Affordable Housing Policy in Renfrewshire. 
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